

**ADMINISTRATIVE-INTERNAL USE ONLY**

Approved For Release 2000/05/31 : CIA-RDP83B00823R000500190006-7


4 JUN 1975

MEMORANDUM FOR: Deputy Director of Security (P&M)  
SUBJECT : SRD Productivity Data

1. Attached are pertinent work measurement statistics for May 1975.

2. The OSCCAR project remains on schedule with a target date of 30 June 1975 to have all Clearance Division cases in the system. The computer programs are working according to specifications but the format of the daily overdue case report, which must be used for the control of cases and assignments, and for the correction of data in the computer, will require modification at a later date.

STATINTL

  
Chief,  
Security Records Division

Attachment:  
As Stated

cc: C/PPG

Approved For Release 2000/05/31 : CIA-RDP83B00823R000500190006-7

**ADMINISTRATIVE-INTERNAL USE ONLY**